	(This UPD illustrates the data and content requirements of a work item.  The text entries are samples and don’t represent real work requirements.  The text highlighted in green provide additional information on the intent of the UPD paragraphs)

	SHIP: _____________                               ITEM NO:  130-01-001
COAR: XX-XXX                                      JCN:      XXXX-9999
CSWT FILE NO: 130-01

ACTIVITY:  NNSY                                   CMP:      NONE
VERSION DATE: 01 MAY 1998                         PLANNER: CLEVER

ISSUE DATE:  12 FEB 2001


	1.  SCOPE:

	    1.1  Title:

	    1.2  Location of Work:

	         1.2.1 Not Applicable.

         1.2.1 Throughout the Ship

         1.2.1 Various

         1.2.1 Aft Mast Frame 260

         1.2.1 Fuel Oil Storage Tank (6-382-1-F)

         1.2.1 Passage, on Frame 138, 22 Feet 

               2 Inches Off Centerline Starboard

              (01-138-3-L)

	1.3  Identification: (APL Level/Name Plate Data level of detail)

	         1.3.1  Quantity (One)---Seawater Cooling…

                Manufacturer:----Worthington Pump Division

                                 Dresser Industries

                Type:------------Single Speed, close…

                Size:------------4x3x6

                Design Capacity:-500 GPM

                Weight:----------650 pounds ( pump and…

                APL:-------------016032675

         1.3.2  Quantity (One)---Motor
                Manufacturer:----Hansome Energy…
                Drawing No.:-----A-286-109
                Frame No.:-------286 NVY
                Volts:-----------440
                Amps:------------22.4
                RPM:-------------3600
                HP:--------------20
                HZ:--------------60
                Phase:-----------3
                APL:-------------173870080
 

	1.4  Security Classification…
(security clearance required for space access/equipment handling/document handling)

	     1.4.1  Spaces:

	            1.4.1.1  All combat system equipment…

	     1.4.2  Equipment:

	            1.4.2.1  Communications, Radar, Sonar…

	     1.4.3  Documents:

	            1.4.3.1  Technical Manuals, Computer…

	    1.5  General Information/Responsibilities: (contains notes that would have appeared in paragraph 4 of the current 4E work item)

	         1.5.1  None.

	    1.6  Special Requirements: (will include information and instructions pertaining to nuclear and/or subsafe work and may address:  level 1, Nuclear, Rad Con, Contamination Controlls, Cleanliness Requirements, Weight & Moment, Hazardous Material, Hazardous Waste, Secondary Containment, etc.)

	    1.7  Safety Precautions:

	         1.6.1 None

	    1.8  Prerequisites and Initial Conditions:

	         1.7.1  None.

1.7.1 LWC Supervisor to ensure all…

1.7.1.1  Accomplish the require…

	2.  REFRENCES:

	

	    2.1  References: (the reference list will contain the document type (TM, UPI, SI, etc.) Doc #/Drawing #, Doc Title, revision/change number) 

    2.2  Enclosures: 

	

	3. REQUIREMENTS:

States what and how the job is to be accomplished.  Note, the “Phases” are to precede the procedural steps they address and do not receive a paragraph number.  Estimates (MHRs by trade skill, material cost, duration) will be estimated at the sub-paragraph level and rolled up to the phase, work item level, funding source level and availability level.  CU boxes will be accessible based on user profiles, e.g., private sector contractors may not have access to the government estimate.  CU boxes may not migrate with other planning data to the private sector as Government Furnished Information.

	    3.1  …(Shop/TS responsibilities and MHR allocations are found in the component unit boxes)

	Planners Notes:

Planners Notes are to aid in the development of the Work Spec. Planners Notes are displayed but not printed.

	         3.1.1  …

	                3.1.1.1  …

	    3.2  …

	         3.2.1  …

	                3.2.1.1  …

	

	

	UNSHIP, RIPOUT OR REMOVE …

	    3.1  

	        3.1.1  

	REPAIR, SERVICE OR MODIFICATION…

	    3.2  

	        3.2.1  

	COMPONENT UNIT: 

NO2DECKEDGEACFT 

TASK DESCRIPTION:

REMOVE RAIL AND ROLLER ASSEMBLIES

WELD/BURN SRVS 

MODIFY STAGING

RIG RAIL AND ROLLER ASSEMBLIES

 DURATION: 

14 DAYS
	TYPE: PHASE: 
  KO:
EL       U 
  U0I
SHOP: TSD/WC: CREW: MHR:
38A         MG/G 
   4             432
26          W1/W 
   1             32
64          A6/S 
   2             80
72A          R1/R 
   2             275
COST:
250

	REINSTALL, INSTALL, CLOSE OR REASSEMBLE …

	    3.3  

	        3.3.1 

	

	

	TEST …

	   3.4  

	        3.4.1  

	COMPONENTUIT:

TP-588-5109

TASK DESCRIPTION:
CONDUCT WEIGHT TEST

ASSIST WITH WEIGHT TEST

TEST DIRECTOR

TEST RIGGER

CRANE SERVICES

DURATION:

3 DAYS
	TYPE:
TT

' SHOP:
38A
51

46

72D
98

COST:

250
	PHASE:
T

TSD/WC:

MG/G

E1/W

--/S

R1/R

R2/B


	KO:

T0l

CREW:
4

2

1

5

1


	MHR:
96

48

24

120

24




	SYSTEM RESTORATION …

	3.5  SHOP(s) …

	3.5.1  SHOP(s) …

	4.  GOVERNMENT FURNISHED MATERIAL:

	ERP/SAP should prompt the planner to designate if push material will be provided, kitted material is required, or ship’s force will provide selected material.  The planner will assign one of the following codes to each material line item: L = LLTM, K = Kitted, P = Push, S = Ship’s Force, O = Other (for NSY, SRF, FMA use).  The planner will select the codes that will populate the material list.  In addition, ERP/SAP will notify the executing activity if the planning activity is providing kitted material.  
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